Site Name: Operational Period: ‘[ U.S. EPA Region 6
Task Order 62 CES Environmental Date: 11-28-2014 B DAILY WORK ORDER
ivisi id Response Service
Branch:  Federal g‘r‘gzg’:“’ Response limergency and Rapi po
WORK AUTHORIZED: SO Sl S e [
Contmue to pump water on S|te B
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP — $6 - 07 02 Gary Moore, USEPA | LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 11.28.2014 Time:1700 | Date: 11.28.2014 Time: 1700
PERSONNELON-SITE: Q1Y | Uses  Unused gg‘;{PMENT ON- arvy  |useD  unused
Response Mierrimragier 0 9 Pick —up Truck - 1 1
Foreman 0 0 Generator 1 7 :1
Trash Pumps 7 2 ) 2 7 B
Truck Driver 0 0 Multiple Gas Monitor 0 0
Laborer 2’ b 2’ | Frac Tank w Liner 9 I | 1
" N 4000 PSI Pressure. 4 i
. | Washer R 5
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager A >1 ' 1 A W Vacuum Truck Air Mover 1 ] 1 B .
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes L B jO
i . 10,000 Ib Overhead Lift - 1 ) 1
Storage Trailer 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5):
was a+se pumped from the North Pond to the Sanltary Sewer
Date: <> TR T
R W - Time: % & ,~. Date:12.2.2014 Time:930
12/2/14 1020 C\ n}.).ﬁ» BN
v —
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Contmue to remove water from the Middle Pond to the North Pond and the North Pond to the samtary sewer.
Prepare South Containment for removal of water from South T 5.
Clean up former Shed area for drum/tote staging.
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